
Frank S. Ortiz Park                                                                                            
Council District 1                                                            

Acreage 6.2

Capital 

Improvement 

Costs

Implement drainage plan for the old landfill .  These 

improvements are included in a 3 phase plan.  

Currently we are in the process of phase I.

Solid Waste 

Budget

Upgrade existing playground equipment - Parks 37,500.00

Sub-total 37,500.00

Design & Inflation Contingencies @ 25% 9,375.00

Total: 46,875.00

Install/Upgrade Playground Structure 37,500.00

Install Water Meter (2") 16,104.00

Install Water Fountain w/backflow 4,500.00

Repair Picnic Table Huts 2,000.00

Remove Dead Cottonwood Tree 400

Plant (3) Trees 990

Install (3) Doggie Despensers 393

Install Park & City Ordinance Signs 1,000.00

Sub-total 62,887.00

Design & Inflation Contingencies @ 25% 15,721.00

Total: 78,608.00

Minimum
Install/Upgrade Playground Structure 37,500.00

Install Water Meter (2") 16,104.00

Install Water Fountain w/backflow 4,500.00

Install Park & City Ordinance Signs 1,000.00

Sub-total 59,104.00

Design & Inflation Contingencies @ 25% 14,776.00

Total: 73,880.00
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Frank S. Ortiz Park                                                                                            
Council District 1                                                            

Acreage 6.2 Salaries Benefits Materials  Total 

Variance with 

Budget Positive 

(Negative) 

 

Implempentation Plan  78,608$                      

Install/Upgrade Playground Structure 37,500$                      

Install Water Meter (2") 16,104.00                   

Install Water Fountain w/backflow 4,500.00                     

Repair Picnic Table Huts 2,000.00                     

Remove Dead Cottonwood Tree 400.00                         

Plant (3) Trees 990.00                         

Install (3) Doggie Despensers 393.00                         

Install Park & City Ordinance Signs  1,000.00                     

Contingency, Labor, & Supplies 15,721                         

Total Budget  78,608                         

Orginal Budget 78,608                         

Budget Adjustment  -06/30/2009  7,451                           

Budget Adjustment -Labor Distributions -06/30/2010  15,667                         

Budget Adjustment -Labor Distributions -06/30/2011  15,435                         

Budget Adjustment  Between Projects (25,357)                       

Total Adjusted Buget 91,804$                      

Fund 43017  Frank S. Ortiz   

FYE End 06/30/2014

FYE End 06/30/2013

FYE End 06/30/2012 (1,461.65)                (417.14)                   -                            

FYE End 06/30/2011 (114.20)                   (33.72)                     (879.80)                    

FYE End 06/30/2010 (62,058.58)              (7,433.74)                (12,919.57)               

FYE End 06/30/2009 (6,019.65)                (465.12)                   -                            

Total Funds Spent (69,654.08)              (8,349.72)                (13,799.37)              (91,803.17)              0.83$                           

Memo 

Summary of Final Impact to the Park 

Final Budget and Accounting
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